COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2020

ESTI MATE SUMVARY 07: 54: 03
CONTI D: C21596 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 21596- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIVE ALLOW 115 WORK DAYS
| TS WEATHER STATI ON UPGRADES FY17 PERCENT TIME:  52.17 ORI G TI ME ALLON 115 WORK DAYS
PRQJIECT NO. | TSSW1- 831
I TS VEATHER STATI ON UPGRADES FY17
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N MESA
LAS ANl MAS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 05/ 28/ 2020 DATE TIME STARTED 01/10/2018
1049 MEADOW LANE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 01/16/ 2018
DATE AWARDED 12/ 14/ 2017 DATE TI ME SToPpeD 09/ 30/ 2019
DATE CONTRACT EXECUTED 01/05/2018 DATE ACCEPTED 09/ 30/ 2019
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 01/10/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,428, 326.43 PARTI Cl PATI NG $  1,428,031.43 $ 0.00
AWARD PRQIJECT AM: $ 1, 396, 424. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 98% TOTAL EARNI NGS 1,428, 031. 43 0.00
FUNDS AVAI LABLE: $ 295.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,428, 031. 43 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 20, 946. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,428, 031. 43 20, 946. 36
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 1,428, 031. 43 20, 946. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,79:18.73;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21596-BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: | TSSW1- 831 ESTI MATE NO 0010 07:54: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001  Renoval of Structure (Weather Station) 13. 000 13. 000
EACH 0. 000 0. 00
1, 750. 00000 13. 000 22, 750. 00
0010 202-01170 Renoval of Guardrail Type 7 40. 000 40. 000
LF 0. 000 0. 00
100. 00000 40. 000 4, 000. 00
0015 203-01597 Pot hol i ng 50. 000 50. 000
HOUR 0. 000 0. 00
200. 00000 50. 000 10, 000. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 440. 000 440. 000
LF 0. 000 0. 00
5. 00000 440. 000 2,200. 00
0025 208-00035 Aggr egat e Bag 110. 000 110. 000
LF 0. 000 0.00
9. 00000 110. 000 990. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure 15. 000 15. 000
EACH 0. 000 0. 00
600. 00000 15. 000 9, 000. 00
0035 208-00103 Renoval and Disposal of Sediment (Labor) 26. 000 26. 000
HOUR 0. 000 0. 00
45. 00000 26. 000 1,170. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 14. 000 14. 000
HOUR 0. 000 0. 00
58. 00000 14.000 812.00
0045 208-00207 Erosi on Control Managenent 19. 000 19. 000
DAY 0. 000 0.00
150. 00000 19. 000 2,850.00
0050 212-00006 Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
4, 700. 00000 0. 400 1, 880. 00
0055 212-00032 Soi | Condi tioning 0. 100 0. 050
ACRE 0. 000 0. 00

5, 900. 00000 0. 050 295. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21596- BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: | TSSWO1- 831 ESTI MATE NO 0010 07: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 22.000 22.000
d ass
514 0. 000 0. 00
2.00000 22.000 44.00
0065 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
2.50000 250. 000 625. 00
0070 612-00260 Location Marker (Fiber Optic)(Done) 9. 000 9. 000
EACH 0. 000 0. 00
36. 00000 9. 000 324.00
0075 612-00270 Location Marker (Utility)(Flat Slat) 28. 000 28. 000
EACH 0. 000 0. 00
28. 00000 28.000 784.00
0080 613-00206 *2 Inch Electrical Conduit (Bored) 705. 000 705. 000
LF 0. 000 0. 00
40. 00000 705. 000 28, 200. 00
0085 613-01200 2 Inch Electrical Conduit (Plastic) 3, 420. 000 3, 420. 000
LF 0. 000 0. 00
9. 50000 3,420. 000 32, 490. 00
0090 613-07011  Pull Box (11"x18"x12") 26. 000 26. 000
EACH 0. 000 0. 00
550. 00000 26. 000 14, 300. 00
0095 613-07023 Pul | Box (24"x36"x24") 9. 000 9. 000
EACH 0. 000 0. 00
1, 227. 00000 9. 000 11, 043. 00
0100 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0105 613-32300 Li ght Standard Steel (30 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 200. 00000 7.000 22, 400. 00
0105 MATERI AL ALLOWANCE Li ght Standard 0. 000
EACH 0. 000 0. 00

2,285.71429 0. 000 0. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21596- BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: | TSSWO1- 831 ESTI MATE NO 0010 07: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-40010 Li ght Standard Foundati on 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0115 613-80130 Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0120 614-86105 Tel enetry (Field) 10. 000 10. 000
EACH 0. 000 0. 00
1, 750. 00000 10. 000 17, 500. 00
0120 MATERI AL ALLOMNCE Tel enetry (Fi el d) 0. 000
EACH 0. 000 0. 00
1, 487. 50000 0. 000 0.00
0125 614-86741 Weat her Monitoring System 13. 000 13. 000
EACH 0. 000 0. 00
59, 775. 00000 13. 000 777,075. 00
0125 MATERI AL ALLOMNCE CCTVs 0. 000
EACH 0. 000 0. 00
3, 084. 76000 0. 000 0.00
0125 MATERI AL ALLOWANCE Weat her Mbonitoring System 0. 000
EACH 0. 000 0. 00
38, 628. 60150 0. 000 0. 00
0125 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 0. 000 0. 00
7,525. 00000 0. 000 0.00
0130 614-86741 Weat her Monitoring System (High Sierra) 1. 000 1.000
EACH 0. 000 0. 00
59, 775. 00000 1. 000 59, 775. 00
0130 MATERI AL ALLOMANCE Weat her Monitoring System (Hi gh 0. 000
Sierra;
) EACH 0. 000 0. 00
50, 808. 75000 0. 000 0.00
0135 614-86752 Fol d- Over Tower (ITS) 15. 000 15. 000
EACH 0. 000 0. 00

10, 000. 00000 15. 000 150, 000. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21596-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 831 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
6, 547. 14286 0. 000 0. 00
0140 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0145 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 038. 000 1, 038. 000
LF 0. 000 0. 00
25. 00000 1, 038. 000 25, 950. 00
0150 614-87692 *Et hernet Switch Type II 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0155 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0160 630-00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
320. 00000 0. 000 0. 00
0170 630-00012 *Traffic Control Management 59. 000 59. 000
DAY 0. 000 0. 00
700. 00000 59. 000 41, 300. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 27.000
EACH 0. 000 0. 00
89. 00000 27.000 2,403.00
0185 630-80343  *Construction Traffic Sign (Panel Size C) 10. 000 10. 000
EACH 0. 000 0. 00

89. 00000 10. 000 890. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21596- Bl D
PRQIECT | TSSW1- 831 ESTI MATE NO 0010
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0190 630-80351 *Vertical Panel (Plastic) 8. 000
EACH
25. 00000
0195 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
3, 000. 00000
0200 630-80359 *Portabl e Message Sign Panel 0. 000
DAY
300. 00000
0205 630- 80360 *Drum Channel i zi ng Device 0. 000
EACH
25. 00000
0210 630-80380 *Traffic Cone 75. 000
EACH
5. 00000
0215 630-85041 *Mobi | e Attenuator 15. 000
DAY
1, 550. 00000
0220 700- 70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0225 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0230 700-70016 F/ A Fuel Cost Adjustnent 0. 000
FA
1. 00000
0235 700-70082 F/ A Furnish & Install Electrical Service 9, 746. 470
FA
1. 00000
0240 700-70230 F/ A Conmuni cation Lines 16, 659. 960
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 746. 470
0. 000
9, 746. 470

16, 659. 960
0. 000
16, 659. 960
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ESTI MATE RUN 05/ 28/ 2020
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07:54: 03

AMOUNT

200

3, 000
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23, 250

9, 746

16, 659
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00
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00

00
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CONTI D:

C21596
21596-BI D
| TSSW1-831

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 7
ESTI MATE RUN 05/ 28/ 2020

| TEM
DESCRI PTI ON

CAT NO0200 ROADWAY

0245 700-70380

CAT NO0400

0250 620-00020

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000

CAT 0200 CURRENT AMI $ 1,428,326.43$
0. 000 0. 000
EACH 0. 000
700. 00000 0. 000

CAT 0400 CURRENT AMT $ 0.00%

PROJECT TOTAL CURRENT AMI $ 1,428,326.43$%

07: 54: 03
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00

0.00$ 1,428,031.43

0.00$ 1,428,031.43



